

~~CONFIDENTIAL~~

TSS/APD

~~SECRET~~

25X1

25X1

Registered - Return Receipt Requested

--

Attention:

--

Subject : Change Order No. 1
 Task Order No. 9
 Contract No. RD-113

JAN 20 1960

30 June 1960

25X1

25X1

Gentlemen:

The subject task order expired as of 27 October 1959.

As submitted in your letter dated January 11, 1960, the work contemplated could not be completed by this date due to the difficulty in obtaining a special type of glass necessary for the completion of the subject task order.

In consideration of the foregoing, the subject task order is hereby extended to and including 30 June 1960.

The total estimated cost of the subject task order is not affected by this extension of time.

Very truly yours,

DOC 40	REV DATE 21 JUL 1960	BY 018373
ORIG COMP 35	OPI 56	TYPE 06
ORIG CLASS 8	PAGES 2	REV CLASS C
JUST 22	NEXT REV 2010	AUTH: HR 70-2

Contracting Officer

25X1

~~SECRET~~

NOTICE: This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, U.S.C., Sec. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

CONFIDENTIAL

CONFIDENTIAL

CLEARANCE MEMORANDUM

DATE JANUARY 15, 1960

Change Order No. 1
Work Order No.
Task Order No. 9
Contract No. AD-113

Contractor:

25X1

Requested by: CONTRACTOR'S LETTER DATED 1/11/60

New Expiration Date: JUNE 30, 1960

25X1

Previous Expiration Date: OCTOBER 27, 1959

Concurrence:

Technical Office - TSS/APD

BY:

Date -

1/15/60

BY: PHONE TO

25X1

REASON FOR EXTENSION:

DUE TO THE DIFFICULTY IN OBTAINING
A SPECIAL TYPE OF GLASS WHICH IS NECESSARY
TO THE COMPLETION OF THE PROJECT

Fiscal Year 59 funds are available for expenditure through JUNE 30, 1961
Requisition No. TSS-913-24366-58 dated 15 MAY 1958
No increase in funds is required by the instant change order. The
undersigned recommends signature of attached Change Order No. .

25X1

CONTRACT ADMINISTRATOR

Distribution:
Orig - File

CONFIDENTIAL